QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Northern Kentucky University

Report Quarter: 2008-1 (January)
Print Date: 07/18/2008

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Northern Kentucky University

Acquire New Residence Hall

Comments: Asbestos removal completed. Construction contracts awarded in December 2007.

Construct Alumni Welcome Center

* Construct Center for Informatics
Construct Central Plaza Phase II
Construct Intramural Fields
Construct Parking Garage #3
Construct Soccer Stadium
Construct Track and Field Stadium
Enhance Softball Field

* Regional Special Events Center
Relocate Early Childcare Center
Relocate Master Plan Infrastructure
Renovate University Center
Repair Structural Floor Heaving/E&G Buildings

Replace Air Handlers

Replace Business, Education, and Psychology Center
Roof

Replace E&G Fire Alarm Systems

Replace Elevators Landrum Hall/Lucas Administrative
Center

Replace Power Distribution Infrastructure

Residence Hall with Parking Design-Build

Residential Village Breezeway Structural Repair
Project

Restore Albright Health Center Roof

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Campbell 2006-2008 In Construction 5 07/19/08
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Planning
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 In Construction 50 08/16/08
Campbell 2006-2008 Pending Fund Availability
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2004-2006 In Construction 58 06/30/08
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2000-2002 Complete/Not Closed Out 100 07/15/03 07/15/03
Campbell 2000-2002 Complete/Not Closed Out 100 09/15/03 09/15/03
Campbell 2006-2008 Awaiting Initiation by Agency
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Upgrade AS & T Instructional Space Campbell 2004-2006 Complete/Closed Out 100 01/15/07 12/16/06

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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